SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 9:31AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 188 Const Calendar Day: 282 Date: 13-Mar-2013 Wednesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Liu, Tai-Lin Title: Transportation Engineer Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00 AM  04:00 PM Break: 00:30 Over Time:
Federal ID:
Location:
Reviewer:  Soheilifard, Saman Approved Date: Status: Submit
Weather
Temperature 7 AM 47 12PM 70 4PM 68
Precipitation Condition Clear

Working Day If no, explain:

Diary: Dispute
Paint Cable System

03-13-13, Wednesday, Clear, 46-74 F - Cable Suspender Rope Paint (North/South Main Span)

- Arrived office around 07:15.

- Alex talked to me for helping him to measure N/S 104 & 106 CB bolt elongation.

- Talked to Saman, Laraine & Mahmound and informed them | can not work paint inspection today.

- Went to field around 08:30 AM with Alex & John also Lariane as well at east end area.

- Measurement ended around 11:25 AM.

- Went back office starting processing measurement data measured on yesterday (W2) & N/S 104 & 106
CB bolts.

- There was bolting ID problem, went back to field to verify the ID with John at afternoon.

- Informed Mahmound that | can not do paint inspection today and will be job site tomorrow morning for
paint work.

- Continued performing bolt elongation data processing until 04:10 PM.

- Left office around 4:15 PM.

- No OT for today (3/13/13).
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